



**MANAPLA WATER DISTRICT**  
 Report on Government Projects/Programs/Activities  
 For Period January 1 to March 31, 2016

Project/Program/Activity Name	Location	Total Cost	Date Started	No. of Extensions	Target Completion Date	Project status		Remarks
						% of Completion	Total Cost Incurred to Date	
NONE								

Prepared by:

*Arlene Mae B. Balatayo*  
 Arlene Mae B. Balatayo  
 Designated Bookkeeper


E-Mail Address: arlenemaebalatayo@yahoo.com  
 Tel. No. 034-491-0013

Reviewed by:

*Jane Beth B. Besueña*  
 Jane Beth B. Besueña  
 General Manager

E-Mail Address: manaplawd@yahoo.com  
 Tel. No. 034-491-0013





**MANAPLA WATER DISTRICT**  
 Report on Government Projects/Programs/Activities  
 For Period April 1 to June 30, 2016

Project/Program/Activity Name	Location	Total Cost	Date Started	No. of Extensions	Target Completion Date	Project status		Remarks
						% of Completion	Total Cost Incurred to Date	
Expansion of Distribution Lines at Sitio Banquerohan	Brgy. Pta. Mesa, Manapla	120,000.00	Mar-16		Apr-16	100%	79,496.50	*The project was undertaken by admin.**Mode of Procurement - Shopping.

Prepared by:

*Arlene Mae B. Balatayo*  
 Arlene Mae B. Balatayo  
 Designated Bookkeeper

E-Mail Address: arlenemaebalatayo@yahoo.com  
 Tel. No. 034-491-0013  
 Date: July 7, 2016

Reviewed by:

*Jane Beth B. Besueña*  
 Jane Beth B. Besueña  
 General Manager

E-Mail Address: manaplawd@yahoo.com  
 Tel. No. 034-491-0013  
 Date: July 7, 2016







