



MANAPLA WATER DISTRICT
 Report on Government Projects/Programs/Activities
 For Period January 1 to March 31, 2019

Project/Program/Activity Name	Location	Total Cost	Date Started	No. of Extensions	Target Completion Date	Project status		Remarks
						% of Completion	Total Cost Incurred to Date	
Interconnection of Pipelines at Purok 2, Brgy. Chambery	Brgy. Chambery, Manapla	50,000.00	16-Mar-19	None	23-Mar-19	100%	33,940.71	*The project was undertaken by admin.**Mode of Procurement - Shopping. ***Funding source-from WD savings.

Prepared by:

A. Balatayo
 Arlene Mae B. Balatayo
 Corporate Accounts Analyst - Designate

Reviewed by:

J. Besueña
 Jane Beth B. Besueña
 General Manager